
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 3/9/2023

For Project: Blue Springs Road Sewer Extensions Phase 1

NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471

Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion: 8/16/2023 Final Completion: 9/15/2023

The report is for the week of: Monday, 3/5/2023

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 12% Time Remaining (%): 54%

Invoiced to Date: $899,673.01 Weather days to date: 6

Original Contract Amount: $5,347,467.37 *

Change Order Amount Approved: Holiday days granted: 17

160

Remaining: $4,447,794.36 137

Days to Substantial Completion: 300 163

Days to Final Completion: 330 193
*Budgeted amount is $3,141,199.00. Contract amount $5,347,467.37 contingent upon securing additional funding.

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

2/27/2023

Actual Days:

thru Sunday,

Installed 40LF and 80 LF of 10" PVC force main from Sta 201+46 to Sta 201+86 and from Sta 200+30 to Sta 

201+00, 1-10" tee, 3-10" valves on Blue Springs Road.

No work. Contractor's option.

Installed temporary erosion control in areas previously disturbed.

No work. Contractor's option.

No work. Contractor's option.

Remaining to FC:

No work. Contractor's option.

Remaining to SC:

Days used with deduct:

No work. Contractor's option.
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